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SECTION A - SUPPLEMENTAL INFORMATION

PROGRAM:  Stryker Family of Vehicles

1.  This Modification FJ to Delivery Order 0012 under Requirements Contract DAAE07-00-D-M051 is a bilateral modification.

2.  Pursuant to Section C.5.8.1 contained in Delivery Order 0001 to the Requirements Contract, the Government hereby requires the

Contractor to continue to perform the necessary engineering effort as specified in Work Directive 0012-112(R4) entitled, "MCV-B Seat

Improvement" on a Cost - No Fee basis.

3.  The Level of Effort (LOE) manhours and funding for this effort are outlined below:

                        Modification 28          Modification 86       Modification B7         Modification CU

Labor Hours             3,312 manhours              810 manhours      (  400 manhours)         1,400 manhours

Labor Dollars           $   304,538.00           $   74,480.00        ($    36,780.00)       $      128,730.00

Material Dollars        $         0.00           $  210,000.00         $   180,000.00        $            0.00

ODCs                    $         0.00           $        0.00         $         0.00        $            0.00

Travel                  $         0.00           $    2,000.00         $         0.00        $            0.00

Totals                  $   304,538.00           $  286,480.00         $   143,220.00        $      128,730.00

                      This Modification FJ         New Totals

Labor Hours               165 manhours           5,287 manhours

Labor Dollars           $    16,995.00           $   487,963.00

Material Dollars        $    46,350.00           $   436,350.00

ODCs                    $         0.00           $         0.00

Travel                  $         0.00           $     2,000.00

Total                   $    63,345.00           $   926,313.00

4.  The Contractor shall submit a cost report of the manhours and dollars expended under this work directive in accordance with Contract

Data Requirements List (CDRL) A062 entitled, "Level of Effort Cost Status Report".  The cost report shall include monthly status of

manhours and funds expended in Contractor format.  The Contractor shall report costs associated with this work directive as segregable

and separate entries on the CDRL A062 submission.

5.  As a result of this modification:

    (a)  the contract completion date is extended from 30 Apr 06 to 30 Jun 07

    (b)  CDRL A128 delivery date is extended from 30 Apr 04 to 30 Jun 07

    (c)  the labor hours and dollars (Cost - No Fee) funded under CLIN 9008AB are increased as follows:

                           MANHOURS        TOTAL ESTIMATED COST       FIXED FEE       TOTAL ESTIMATED AMOUNT

Total to Date                5,159         $     477,686.00        $        0.00      $        477,686.00

This Modification FJ           165         $      16,995.00        $        0.00      $         16,995.00

Total Labor                  5,324         $     494,681.00        $        0.00      $        494,681.00

    (d)  the material/ODC/travel dollars (Cost - No Fee) funded under CLIN 9008AD are increased as follows:

                                           TOTAL ESTIMATED COST       FIXED FEE       TOTAL ESTIMATED AMOUNT

Total to Date                              $     206,303.00        $        0.00      $        206,303.00

This Modification FJ                       $      46,350.00        $        0.00      $         46,350.00

Total Labor                                $     252,653.00        $        0.00      $        252,653.00

    (e)  the total amount funded for Delivery Order 0012 is increased by $ 63,345.00.
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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

6.  Except as specifically stated above, all other terms and conditions of Delivery Order 0012 remain unchanged and in full force and

effect.

                                               *** END OF NARRATIVE A 0238 ***
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

9008AB        SERVICES LINE ITEM                                        5324         HR                    $        494,681.00              __________________                                                                            __________________

              CLIN CONTRACT TYPE:

                   Cost Contract

              NOUN: FY06 LABOR NO FEE, DO# 0012

              PRON: X16GX124X1    PRON AMD: 08    ACRN: AZ

              AMS CD: 31107180005

CLIN 9008AB was established by Modification CU dated

 14 Feb 2006

CLIN revised by Modification CY dated 28 March 2006

CLIN revised by Modification DA dated 24 April 2006

CLIN revised by Modification DD dated 25 May 2006.

CLIN last revised by Modification FV dated 09 May

2006.

The funding authorized under this CLIN is for the

efforts specified in the following work directives:

Work Directive 0012-083(R1)             923 manhours

Work Directive 0012-112(R3)           1,400 manhours

Work Directive 0012-113(R4)             165 manhours*

Work Directive 0012-196                  66 manhours

Work Directive 0012-219               2,470 manhours

Work Directive 0012-219-R1              300 manhours

* Added by Modification FJ

Level of Effort                       5,324 manhours

Estimated Cost                        $   494,681.00

Fixed Fee                             $         0.00

Estimated Amount                      $   494,681.00

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001             5,324          30-JUN-2007

                            $       494,681.00

9008AD        SERVICES LINE ITEM                                                                           $        252,653.00              __________________                                                                            __________________
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              CLIN CONTRACT TYPE:

                   Cost Contract

              NOUN: FY06 MTL/TVL/ODC NOFEE 12

              PRON: X16GX121X1    PRON AMD: 19    ACRN: AZ

              AMS CD: 31107180005

CLIN 9008AD was established by Modification CT dated

10 Feb 2006

CLIN revised by Modification CY dated 28 Mar 2006.

CLIN revised by Modification D7 dated 19 Apr 2006.

CLIN revised by Modification DF dated 22 May 2006.

CLIN revised by Modification DB dated 24 May 2006.

CLIN revised by Modification DD dated 25 May 2006.

CLIN revised by Modification DP dated 05 Jun 2006.

CLIN revised by Modification DK dated 22 Jun 2006.

CLIN revised by Modification DZ dated 22 Aug 2006.

CLIN revised by Modification E7 dated 30 Aug 2006.

CLIN revised by Modification EG dated 26 Sep 2006.

CLIN revised by Modification EF dated 26 Sep 2006.

CLIN revised by Modification EL dated 26 Sep 2006.

CLIN revised by Modification EW dated 20 Dec 2006.

CLIN last revised by Modification FR dated 09 May

2007.

The funding authorized under this CLIN is for

the material costs, travel costs, and Other

Direct Costs (ODCs) (no-fee) associated with

the following Work Directives:

Work Directive DO 0012-083-R1

Work Directive DO 0012-112-R4*

Work Directive D0 0012-218

Work Directive DO 0012-219

Work Directive DO 0012-219-R1

Work Directive DO 0012-221

Work Directive DO 0012-223

Work Directive DO 0012-229-R1

Work Directive DO 0012-229-R2

Work Directive DO 0012-231

Work Directive DO 0012-233

Work Directive DO 0012-239

Work Directive DO 0012-247

Work Directive DO 0012-252

Work Directive DO 0012-252-R1

Work Directive DO 0012-256

* Added by Modification FJ

Estimated Cost:                        $  252,653.00

Fixed Fee:                             $        0.00

Estimated Amount:                      $  252,653.00

                              (End of narrative B001)
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              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-JUN-2007

                            $       252,653.00
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SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

LINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ________              ____  ___________          ____________      __________________                     ________________   ________              ____  ___________          ____________      __________________                     ___________

9008AB  X16GX124X1             AZ       1        $         477,686.00  $          16,995.00            $         494,681.00

        31107180005                   6GXP15

        A16P30052RX1

9008AD  X16GX121X1             AZ       1        $         206,303.00  $          46,350.00            $         252,653.00

        31107180005                   6GXP15

        A16P30052RX1

                                                                           _________________

                                                         NET CHANGE    $          63,345.00

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AZ        21   62033000065R5R07P31107125FB  S20113                W56HZV           $          63,345.00                                                                                                          __________________

                                                                                          NET CHANGE    $          63,345.00

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $      40,276,083.00              $          63,345.00              $      40,339,428.00

ACRN     EDI ACCOUNTING CLASSIFICATIONACRN     EDI ACCOUNTING CLASSIFICATION____     _________________________________     _____________________________

AZ       21  060820330000     S20113  65R5R073110718000525FB              6GXP15S20113  W56HZV
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SECTION J - LIST OF ATTACHMENTS

    List of                                                                                         Number    List of                                                                                         Number

    Addenda                                   Title                                    Date        of Pages     Transmitted By    Addenda                                   Title                                    Date        of Pages     Transmitted By________________   ____________________________________________________________   _______________  ____________ _______________________________   ____________________________________________________________   _______________  ____________ _______________

Exhibit W          CDRL A128 - ECO/CR FOR MCV-B SEAT IMPROVEMENT                  07-MAY-2007      001          DATA
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